COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/10/2002
ESTIMATE SUMMARY 17:29:01

CONTID: C11925 ESTIMATE NO: 0012 PROG SPEC YR: 1999

PCN: 11925-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 199.5 DAYS TIME ALLOW: 704 WORK DAYS

SH 7 TO WCR 16 PERCENT TIME: 28.34 ORIG TIME ALLOW: 680 WORK DAYS

PROJECT NO: IM 0253-151
SH7TO WCR 16
NAME OF ROAD:

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 09/27/2002 DATE TIME STARTED 11/19/2001
ONE PLAIN VIEW RD DATE LET 08/30/2001 DATE WORK BEGAN

DATE AWARDED 09/20/2001 DATE TIME STOPPED 05/06/2005

DATE CONTRACT EXECUTED  10/22/2001 DATE ACCEPTED 05/06/2005

PLAIN WI| 53577 608/546-2311 DATE NOTICE TO PROCEED  11/19/2001

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 61,609,799.19  PARTICIPATING $ 17,808,959.29 2,236,245.02
AWARD PROJECT AMT: $ 53,544,869.95  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 28.91% TOTAL EARNINGS 17,808,959.29 2,236,245.02
FUNDS AVAILABLE: $ 43,800,839.90 STOCKPILED MATERIALS 1,236,045.70 534,005.76
GROSS EARNINGS 19,045,004.99 2,770,250.78
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,878.70 -2,415.44
SECURITIES ENCUMBERED 16,878.70 2,415.44
NET EARNINGS 19,045,004.99 2,770,250.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 19,045,004.99 2,770,250.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 277025078

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 11925-BID ESTIMATE RUN 10/10/2002

PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.950
LS 0.000 0.00
150,000.00000 0.950 142,500.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.950
LS 0.050 3,750.00
75,000.00000 1.000 75,000.00
0015 202-00001 *REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0020 202-00001 *REMOVAL OF STRUCTURE 72.000 16.000
EACH 1.000 1,000.00
1,000.00000 17.000 17,000.00
0025 202-00010 *REMOVAL OF TREE 84.000 75.000
EACH 0.000 0.00
200.00000 75.000 15,000.00
0030 202-00015 *REMOVAL OF HEADWALL 12.000 9.000
EACH 0.000 0.00
850.00000 9.000 7,650.00
0035 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
0040 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 3,597.000 2,371.700
SY 0.000 0.00
2.50000 2,371.700 5,929.25
0041 202-00027 *REMOVAL OF RIPRAP ADD ITEM 202-00027 REM. RIPR AP INTO 225.000 0.000
ROADWAY CATEGORY
53% 0.000 0.00
2.00000 0.000 0.00
0045 202-00035 *REMOVAL OF PIPE 10,898.000 5,146.000
LF 0.000 0.00
20.00000 5,146.000 102,920.00
0050 202-00037 *REMOVAL OF END SECTION 23.000 2.000
EACH 0.000 0.00

220.00000 2.000 440.00
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PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-00090 *REMOVAL OF DELINEATOR 247.000 36.000
EACH 0.000 0.00
10.00000 36.000 360.00
0060 202-00203 *REMOVAL OF CURB AND GUTTER 2,444.000 1,529.000
LF 0.000 0.00
2.00000 1,529.000 3,058.00
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 189,669.000 0.000
3% 0.000 0.00
2.00000 0.000 0.00
0070 202-00220 *REMOVAL OF ASPHALT MAT CMO 14 SC0103 534,740.000 88,659.000
SY 10,853.000 21,706.00
2.00000 99,512.000 199,024.00
0075 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 9,702.000 0.000
53% 0.000 0.00
1.00000 0.000 0.00
0080 202-00250 *REMOVAL OF PAVEMENT MARKING 62,526.000 6,470.000
SF 722.000 866.40
1.20000 7,192.000 8,630.40
0085 202-00400 *REMOVAL OF BRIDGE 2.000 1.200
EACH 0.000 0.00
30,000.00000 1.200 36,000.00
0090 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500
LS 0.000 0.00
8,000.00000 0.500 4,000.00
0095 202-00725 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 0.500
LS 0.000 0.00
13,000.00000 0.500 6,500.00
0100 202-00810 *REMOVAL OF GROUND SIGN 134.000 43.000
EACH 0.000 0.00
85.00000 43.000 3,655.00
0105 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 202-00895 REMOVAL OF IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
555.00000 0.000 0.00
0115 202-01000 *REMOVAL OF FENCE 50,461.000 30,720.000
LF 0.000 0.00
0.20000 30,720.000 6,144.00
0120 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 14,944.000 2,400.000
LF 3,900.000 7,215.00
1.85000 6,300.000 11,655.00
0125 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,971.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0130 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 2,436.000 2,436.000
LF 0.000 0.00
3.00000 2,436.000 7,308.00
0135 202-01300 *REMOVAL OF END ANCHORAGE 43.000 2.000
EACH 15.000 2,325.00
155.00000 17.000 2,635.00
0140 202-04001 PLUG CULVERT 12.370 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0145 202-04004 PLUG CULVERT (SPEC) 1.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0150 202-05150 *SANDBLASTING 84,536.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
0155 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) CM O 14 1,295,429.000 893,199.000
SCO0103
cY 19,633.000 39,266.00
2.00000 912,832.000 1,825,664.00
0160 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) CMO 674,172.000 355,901.000
14 SCO103
CY 12,759.000 63,795.00
5.00000 368,660.000 1,843,300.00
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PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0161 900-00006 ADDED ITEM (DOLLAR)/ CLAIM SETTLEMENT, CMO #20 4,313,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0165 203-00100 *MUCK EXCAVATION 118,449.000 27,216.000
cY 365.000 2,190.00
6.00000 27,581.000 165,486.00
0170 203-01100 *PROOF ROLLING 144.000 10.000
HOUR 7.000 910.00
130.00000 17.000 2,210.00
0175 203-01500  *BLADING 167.000 46.000
HOUR 0.000 0.00
100.00000 46.000 4,600.00
0180 203-01515 *BACKHOE (LANDSCAPING) 33.000 2.000
HOUR 0.000 0.00
135.00000 2.000 270.00
0185 203-01555 *DOZING (LANDSCAPING) 16.000 10.000
HOUR 0.000 0.00
80.00000 10.000 800.00
0190 203-01594 COMBINATION LOADER 16.000 12.000
HOUR 0.000 0.00
4.20000 12.000 50.40
0195 203-01597 *POTHOLING 115.000 39.500
HOUR 0.000 0.00
155.00000 39.500 6,122.50
0200 206-00000 *STRUCTURE EXCAVATION 18,843.100 5,139.000
cY 0.000 0.00
4.20000 5,139.000 21,583.80
0205 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) MCR LINE #77 5,948.100 1,946.000
cY 0.000 0.00
16.61000 1,946.000 32,323.06
0210 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,551.000 1,334.000
cY 0.000 0.00
16.50000 1,334.000 22,011.00
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PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 206-00510 *FILTER MATERIAL (CLASS A) 1,431.000 1,011.000
cY 0.000 0.00
35.00000 1,011.000 35,385.00
0216 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ITEM 206 FILTE R -192.000 0.000
MATERIAL (CLASS A)
DOL 0.000 0.00
1.00000 0.000 0.00
0220 206-01750 *SHORING DELETED BY CMO 4 0.000 0.160
LS 0.080 32,000.00
400,000.00000 0.240 96,000.00
0221 206-01750 SHORING ADDED BY CMO NO. 4 SC0O41 1.000 0.000
LS 0.000 0.00
394,500.00000 0.000 0.00
0225 207-00205 *TOPSOIL 127,741.000 12,729.000
cY 0.000 0.00
3.00000 12,729.000 38,187.00
0230 208-00011 *EROSION BALES (WEED FREE) 2,763.000 464.000
EACH 228.000 2,052.00
9.00000 692.000 6,228.00
0232 210-00015 *RESET END SECTION MCR 1 LINE 19 7.000 3.000
EACH 0.000 0.00
742.50000 3.000 2,227.50
0235 208-00020 *SILT FENCE 7,560.000 5,596.000
LF 0.000 0.00
2.65000 5,596.000 14,829.40
0236 208-00005 EROSION LOG MCR LINE NO. 56 SCO 65 638.000 0.000
LF 0.000 0.00
7.70000 0.000 0.00
0240 208-00030 *SEDIMENT BASIN 3.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0242 208-00070 *STABILIZED CONSTRUCTION ENTRANCE MCR LINE ITEM 11 4.000 0.000
EACH 2.000 2,640.00
1,320.00000 2.000 2,640.00
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PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.250
LS 0.000 0.00
12,000.00000 0.250 3,000.00
0250 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.080
LS 0.000 0.00
4,500.00000 0.080 360.00
0255 210-00010 *RESET MAILBOX STRUCTURE 16.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0257 210-00050 RES FIRE HYDRANT MCR 1 LINE 31 CO # 18 1.000 1.000
EACH 0.000 0.00
1,402.50000 1.000 1,402.50
0258 210-00750 *RESET LIGHT STANDARD MCR LINE 49 SCO 47 105 # 338 2.000 0.000
EACH 0.000 0.00
967.69000 0.000 0.00
0260 210-00810 *RESET GROUND SIGN 60.000 22.000
EACH 0.000 0.00
125.00000 22.000 2,750.00
0265 210-00815 *RESET SIGN PANEL 16.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0270 210-00831 *RESET TRAFFIC SIGNAL HEAD 6.000 0.000
EACH 0.000 0.00
506.85000 0.000 0.00
0275 210-00882 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR DELETED BY FM 0.000 0.000
105
EACH 0.000 0.00
2,534.24000 0.000 0.00
0280 210-01011 *RESET GATE DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0281 210-01000 *RESET FENCE MCR LINE ITEM 2, DELETED FM 105 0.000 0.000
LF 0.000 0.00
1.04000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF  ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0284 900-00006  ADDED ITEM (DOLLAR)/ F/A A-JOINT WCR 8 MEDIAN EAST 0.000 0.000
WEST MCR #70
DOL 0.000 0.00
1.00000 0.000 0.00
0285 210-01130  *RESET GUARDRAIL TYPE 3 100.000 0.000
LF 0.000 0.00
4.10000 0.000 0.00
0286 700-70034  F/A A-JOINT WCR 8 MED E & W MCR L70 812.120 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 210-01200  *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
286.00000 0.000 0.00
0291 210-02024  RELAY PIPE (24 IN) MCR LINE 46 SCO35 50.000 0.000
LF 0.000 0.00
60.36000 0.000 0.00
0292 210-02060  *RELAY PIPE (60 INCH) MCR 1 LINE 17 40.000 40.000
LF 0.000 0.00
150.00000 40.000 6,000.00
0293 210-02030  *RELAY PIPE (30 INCH) MCR 1 SCO 51 70.000 0.000
LF 0.000 0.00
59.92000 0.000 0.00
0295 210-04020  *MODIFY INLET 8.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0300 211-03005  *DEWATERING 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0305 212-00006  *SEEDING (NATIVE) 250.400 0.000
ACRI 16.100 6,069.70
377.00000 16.100 6,069.70
0310 212-00009  *SEEDING (TEMPORARY) 33.400 6.000
ACRI 18.400 2,208.00
120.00000 24.400 2,928.00
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PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 213-00000 *MULCHING 25.600 0.000
ACRE 0.000 0.00
100.00000 0.000 0.00
0320 213-00003 *MULCHING (WEED FREE) 268.700 0.000
ACRE 36.400 8,008.00
220.00000 36.400 8,008.00
0325 213-00061 *MULCH TACKIFIER 43,607.000 1,670.000
LB 5,456.000 6,820.00
1.25000 7,126.000 8,907.50
0330 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,005.000 0.000
SY 0.000 0.00
12.15000 0.000 0.00
0330 MATERIAL ALLOWANCE SOIL RETEN BLANKET (PLASTIC) 0.000
53% 0.000 0.00
2.62500 0.000 0.00
0331 216-00035 SOIL RETEN BLANKET (PLASTIC) MCR61SC0O98 1006 T O 4840 4,840.000 0.000
SY
SY 0.000 0.00
10.47000 0.000 0.00
0331 MATERIAL ALLOWANCE MCR 61 SCO 098 SOIL RETEN BL ANKT 0.000
PLAS
( ) 3% 0.000 0.00
2.62500 0.000 0.00
0332 216-00035 SOIL RETEN BLANKET (PLASTIC) MCR62SCO098 4841+ SY 2,082.000 0.000
SY 0.000 0.00
7.58000 0.000 0.00
0335 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 20,484.000 0.000
3% 0.000 0.00
1.20000 0.000 0.00
0340 217-00000 *HERBICIDE TREATMENT 25,038.000 25,038.000
SY 0.000 0.00
0.28000 25,038.000 7,010.64
0345 217-00020 *HERBICIDE TREATMENT 7.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN 10/10/2002

PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
3,998.00000 0.500 1,999.00
0355 250-00050 *MONITORING TECHNICIAN 4.000 3.500
HOUR 0.000 0.00
35.88000 3.500 125.58
0360 250-00110 *HEALTH AND SAFETY OFFICER 178.000 121.750
HOUR 12.000 839.52
69.96000 133.750 9,357.15
0365 250-00120 *MATERIAL SAMPLING AND DELIVERY 45.000 35.000
EACH 0.000 0.00
55.20000 35.000 1,932.00
0370 250-00210 *SOLID WASTE DISPOSAL 0.000 0.000
CcYy 0.000 0.00
23.07000 0.000 0.00
0371 250-00215 SOLID WASTE DISPOSAL (SPEC) CMO 7 DISPOSAL OF S  OLID 3,680.000 0.000
WASTE (SPECIAL) STRUCTURE 365.1
(A% 0.000 0.00
22.00000 0.000 0.00
0375 304-06007 *AGGREGATE BASE COURSE (CLASS 6) CMO 14 SC0103 169,900.000 37,942.000
CcYy 18,433.000 294,928.00
16.00000 56,375.000 902,000.00
0375 MATERIAL ALLOWANCE AGGREGATE 0.000
(A% 0.000 0.00
6.17400 0.000 0.00
0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000
CcYy 0.000 0.00
6.17400 0.000 0.00
0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000
(A% 0.000 0.00
6.17400 0.000 0.00
0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000
CcYy 0.000 0.00

6.17400 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000
cY 0.000 0.00
6.17400 0.000 0.00
0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000
cY 0.000 0.00
6.17400 0.000 0.00
0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000
cY 0.000 0.00
6.17400 0.000 0.00
0375 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
6.17401 0.000 0.00
0375 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
6.50000 0.000 0.00
0375 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
6.50000 0.000 0.00
0375 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
6.50000 0.000 0.00
0375 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
6.50000 0.000 0.00
0375 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
6.50000 0.000 0.00
0375 MATERIAL ALLOWANCE ABC (CL. 6) 0.000
cY 0.000 0.00
5.76000 0.000 0.00
0375 MATERIAL ALLOWANCE ABC CL 6 (COMBINED) 0.000
cY 0.000 0.00
6.50000 0.000 0.00
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PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0376 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 304 ( CL -17,859.080 -3,300.000
6) CO# 17
DOL 0.000 0.00
1.00000 -3,300.000 -3,300.00
0377 304-03000 *AGGREGATE BASE COURSE (CLASS 3) MCR 1 LINE 29 CO#15 0.000 20,747.840
TON 9,252.300 142,485.42
15.40000 30,000.140 462,002.16
0377 MATERIAL ALLOWANCE AGGREGATE 0.000
TON 0.000 0.00
3.05000 0.000 0.00
0377 MATERIAL ALLOWANCE AGGREGATE 0.000
TON 0.000 0.00
3.05000 0.000 0.00
0377 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000
TON 0.000 0.00
3.05000 0.000 0.00
0378 304-03000 ABC (CL 3) MCR 1 SCO15 41,124.010 0.000
TON 0.000 0.00
15.40000 0.000 0.00
0379 304-03005 ABC (CL 3) ADD ITEM 304 ABC (CL. 3) 22,482.000 0.000
cY 0.000 0.00
16.10000 0.000 0.00
0380 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 968.500 276.900
TON 0.000 0.00
174.00000 276.900 48,180.60
0381 700-70035 F/A ADDED MIX DESIGN COST 8,082.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0382 700-70035 F/A ADDED AC COST MCR 43 31,014.120 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0383 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -400.000 -80.000
TRUCKS
DOL 0.000 0.00
1.00000 -80.000 -80.00
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PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 53,235.910 14,964.640
CMO 14 SCO103, MCR 1
TON 0.000 0.00
34.25000 14,964.640 512,538.92
0386 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 476.420 476.420
MCR 1 LINE 28 CO # 14
TON 0.000 0.00
52.09000 476.420 24,816.72
0387 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 403 H BP -10,394.630 -10,394.630
(GR. S)(75)(PG 64-22)
DOL 0.000 0.00
1.00000 -10,394.630 -10,394.63
0388 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 3,519.460 0.000
CMO 12 TEMP ASPH SHLDR, MCR 1
TON 0.000 0.00
34.25000 0.000 0.00
0389 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP (GR -10,702.350 0.000
S)(75)(PG 64-22) CMO 17 SC0O104
DOL 0.000 0.00
1.00000 0.000 0.00
0390 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 20,209.820 6,099.890
CMO 14 SC0O103
TON 0.000 0.00
43.50000 6,099.890 265,345.22
0391 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 403 H BP -3,321.100 0.000
(GR S)(75)(PG 64-28)
DOL 0.000 0.00
1.00000 0.000 0.00
0392 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP (GR. S ) -549.320 0.000
(75) (PG 64-28)
DOL 0.000 0.00
1.00000 0.000 0.00
0395 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 10,530.150 0.000
TON 0.000 0.00
45.50000 0.000 0.00
0396 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR PG BINDER -1,667.580 0.000
76-28
DOL 0.000 0.00
1.00000 0.000 0.00
0400 412-00800 *CONCRETE PAVEMENT (8 INCH) 9,216.000 0.000
53% 0.000 0.00
23.00000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
53% 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
53% 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
2.38000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
53% 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.88000 0.000 0.00
0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
0.88000 0.000 0.00
0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.88000 0.000 0.00
0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
0.88000 0.000 0.00
0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.88000 0.000 0.00
0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
0.88000 0.000 0.00
0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.88000 0.000 0.00
0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
53% 0.000 0.00
0.88000 0.000 0.00
0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.88000 0.000 0.00
0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
0.88000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0400 MATERIAL ALLOWANCE STEEL AND CURE 0.000
SY 0.000 0.00
1.46000 0.000 0.00

0405 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 27,411.000 0.000
SY 4,829.000 113,481.50
23.50000 4,829.000 113,481.50

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
5% 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
5% 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
5% 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
5% 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.53000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
53% 0.000 0.00
2.53000 0.000 0.00
0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.53000 0.000 0.00
0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
0.93000 0.000 0.00
0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.93000 0.000 0.00
0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
0.93000 0.000 0.00
0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.93000 0.000 0.00
0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
0.93000 0.000 0.00
0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.93000 0.000 0.00
0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
53% 0.000 0.00
0.93000 0.000 0.00
0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.93000 0.000 0.00
0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
0.93000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 18
PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405 MATERIAL ALLOWANCE STEEL AND CURE 0.000
53% 0.000 0.00
1.46000 0.000 0.00
0410 412-00900 *CONCRETE PAVEMENT (9 INCH) 863.000 0.000
SY 0.000 0.00
26.00000 0.000 0.00
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
2.67000 0.000 0.00
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.67000 0.000 0.00
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
2.67000 0.000 0.00
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.67000 0.000 0.00
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
2.67000 0.000 0.00
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.67000 0.000 0.00
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
53% 0.000 0.00
2.67000 0.000 0.00
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.67000 0.000 0.00
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
2.67000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
53% 0.000 0.00
2.67000 0.000 0.00
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.67000 0.000 0.00
0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
2.67000 0.000 0.00
0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.93000 0.000 0.00
0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
0.93000 0.000 0.00
0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.99000 0.000 0.00
0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
0.99000 0.000 0.00
0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.99000 0.000 0.00
0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
53% 0.000 0.00
0.99000 0.000 0.00
0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.99000 0.000 0.00
0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
0.99000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
53% 0.000 0.00
0.99000 0.000 0.00
0415 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 3,245.000 0.000
SY 0.000 0.00
27.00000 0.000 0.00
0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
1.15000 0.000 0.00
0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.15000 0.000 0.00
0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
1.15000 0.000 0.00
0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.15000 0.000 0.00
0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
1.15000 0.000 0.00
0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.15000 0.000 0.00
0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
53% 0.000 0.00
1.15000 0.000 0.00
0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.12000 0.000 0.00
0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
3.12000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
53% 0.000 0.00

3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
5% 0.000 0.00

3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
5% 0.000 0.00

3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
5% 0.000 0.00

3.12000 0.000 0.00

0420 412-01100 *CONCRETE PAVEMENT (11 INCH) 5,236.000 4,755.000
SY 0.000 0.00
28.00000 4,755.000 133,140.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
5% 0.000 0.00

3.27000 0.000 0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.27000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
53% 0.000 0.00
3.27000 0.000 0.00
0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.27000 0.000 0.00
0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
3.27000 0.000 0.00
0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.27000 0.000 0.00
0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
3.27000 0.000 0.00
0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.27000 0.000 0.00
0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
3% 0.000 0.00
3.27000 0.000 0.00
0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.27000 0.000 0.00
0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
53% 0.000 0.00
3.27000 0.000 0.00
0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
1.20000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
5% 0.000 0.00
1.20000 0.000 0.00
0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
5% 0.000 0.00
1.20000 0.000 0.00
0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
5% 0.000 0.00
1.20000 0.000 0.00
0425 412-01300 *CONCRETE PAVEMENT (13 INCH) DELETED BY CMO 8 0.000 1,881.000
SY 2,412.000 63,918.00
26.50000 4,293.000 113,764.50
0425 MATERIAL ALLOWANCE ROCK AGGREGATE 22,893.718
SY -2,412.000 -9,310.32
3.86000 20,481.718 79,059.43
0425 MATERIAL ALLOWANCE ROCK AGGREGATE 44,455.495
SY 0.000 0.00
3.86000 44,455.495 171,598.21
0425 MATERIAL ALLOWANCE ROCK AGGREGATE 32,611.254
5% 0.000 0.00
3.86000 32,611.254 125,879.44
0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 36,948.288 142,620.39
3.86000 36,948.288 142,620.39
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
53% 0.000 0.00
3.86000 0.000 0.00
0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.86000 0.000 0.00
0425 MATERIAL ALLOWANCE SAND AGGREGATE 25,605.444
SY -2,412.000 -3,425.04
1.42000 23,193.444 32,934.69
0425 MATERIAL ALLOWANCE SAND AGGREGATE 43,991.423
SY 0.000 0.00
1.42000 43,991.423 62,467.82
0425 MATERIAL ALLOWANCE SAND AGGREGATE 62,346.697
3% 0.000 0.00
1.42000 62,346.697 88,5632.31
0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 50,899.768 72,277.67
1.42000 50,899.768 72,277.67
0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
53% 0.000 0.00
1.42000 0.000 0.00
0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.42000 0.000 0.00
0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
3% 0.000 0.00
1.42000 0.000 0.00
0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.42000 0.000 0.00
0425 MATERIAL ALLOWANCE STEEL AND CURE 0.000
SF 157,111.349 229,382.57
1.46000 157,111.349 229,382.57
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0425 MATERIAL ALLOWANCE STEEL AND CURE 0.000
SF 0.000 0.00
1.46000 0.000 0.00

0425 MATERIAL ALLOWANCE STEEL AND CURE 0.000
SF 0.000 0.00
1.46000 0.000 0.00

0425 MATERIAL ALLOWANCE STEEL AND CURE 0.000
SY 0.000 0.00
1.46000 0.000 0.00

0426 412-01300 *CONCRETE PAVEMENT (13 INCH) CMO 8 ITEM 412 CON C PAVE 517,403.000 0.000
(13 INCH) LOAD TRANSFER DEVICES sy 0.000 0.00

26.22000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00
3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 CORRHON 0.000
5% 0.000 0.00
3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00
3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
5% 0.000 0.00
3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00
3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
5% 0.000 0.00
3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00
3.86000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
53% 0.000 0.00
3.86000 0.000 0.00
0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00
3.86000 0.000 0.00
0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
3% 0.000 0.00
3.86000 0.000 0.00
0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00
3.86000 0.000 0.00
0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
3% 0.000 0.00
3.86000 0.000 0.00
0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
5% 0.000 0.00
3.86000 0.000 0.00
0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
3% 0.000 0.00
1.42000 0.000 0.00
0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 CORRHON 0.000
SY 0.000 0.00
1.42000 0.000 0.00
0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
53% 0.000 0.00
1.42000 0.000 0.00
0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
SY 0.000 0.00
1.42000 0.000 0.00
0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
3% 0.000 0.00
1.42000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
53% 0.000 0.00
1.42000 0.000 0.00
0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
SY 0.000 0.00
1.42000 0.000 0.00
0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
3% 0.000 0.00
1.42000 0.000 0.00
0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
SY 0.000 0.00
1.42000 0.000 0.00
0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
3% 0.000 0.00
1.42000 0.000 0.00
0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000
SY 0.000 0.00
1.46000 0.000 0.00
0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000
3% 0.000 0.00
1.46000 0.000 0.00
0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000
SY 0.000 0.00
1.46000 0.000 0.00
0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000
53% 0.000 0.00
1.46000 0.000 0.00
0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000
SY 0.000 0.00
1.46000 0.000 0.00
0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000
3% 0.000 0.00
1.46000 0.000 0.00
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CAT NO0200 ROADWAY

0427  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 412, -20.980 0.000
CONC PVMT (13) INCH SLUMP
DOL 0.000 0.00
1.00000 0.000 0.00
0430 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 7,012.670 2,494.000
SY 0.000 0.00
2.00000 2,494.000 4,988.00
0435 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 167,114.000 51,304.000
SY 0.000 0.00
1.30000 51,304.000 66,695.20
0435 MATERIAL ALLOWANCE GEOTEX FABRIC 0.000
SY 0.000 0.00
0.41000 0.000 0.00
0435 MATERIAL ALLOWANCE GEOTEX FABRIC 13,863.000
SY 0.000 0.00
0.41000 13,863.000 5,683.83
0435 MATERIAL ALLOWANCE GEOTEX FABRIC 0.000
SY 0.000 0.00
0.41000 0.000 0.00
0440 503-00042 *DRILLED CAISSON (42 INCH) 69.000 0.000
LF 0.000 0.00
133.00000 0.000 0.00
0445 503-00048 *DRILLED CAISSON (48 INCH) 144.000 0.000
LF 0.000 0.00
159.00000 0.000 0.00
0447  506-00206 RIPRAP (6 IN) 238.000 0.000
CcYy 0.000 0.00
40.00000 0.000 0.00
0450 506-00209 *RIPRAP (9 INCH) 236.000 104.000
(A% 0.000 0.00
40.00000 104.000 4,160.00
0455 506-00212 *RIPRAP (12 INCH) 510.000 0.000
CcYy 0.000 0.00

40.00000 0.000 0.00
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0455 MATERIAL ALLOWANCE RIPRAP 254.000
cY 0.000 0.00
12.21000 254.000 3,101.34
0455 MATERIAL ALLOWANCE RIPRAP 75.000
cY 0.000 0.00
24.01000 75.000 1,800.75
0460 506-00218 *RIPRAP (18 INCH) 298.000 198.000
CY 16.000 656.00
41.00000 214.000 8,774.00
0465 507-00000 CONCRETE SLOPE AND DITCH PAVING MCR 1 256.300 147.400
cY 0.000 0.00
265.00000 147.400 39,061.00
0470 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 113.700 2.800
cY 0.000 0.00
430.00000 2.800 1,204.00
0475 509-00000 STRUCTURAL STEEL 554.000 0.000
LB 0.000 0.00
10.50000 0.000 0.00
0477 509-00001 STR STEEL (GALV) MCR 1 944.000 0.000
LB 0.000 0.00
4.50000 0.000 0.00
0480 601-01000 *CONCRETE CLASS B 47.300 18.000
cY 0.000 0.00
450.00000 18.000 8,100.00
0485 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 2.000 0.000
cY 0.000 0.00
870.00000 0.000 0.00
0489 900-00006 ADDED ITEM (DOLLAR)/ CMO 18 VALUE ENGINEERING 15,244.020 0.000
INCENTIVE
DOL 0.000 0.00
1.00000 0.000 0.00
0490 601-03030 *CONCRETE CLASS D (BOX CULVERT) CMO 18 SC0O109 2,177.300 1,261.300
cY 0.000 0.00
180.00000 1,261.300 227,034.00
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CAT NO0200 ROADWAY
0491 900-00006 ADDED ITEM (DOLLAR)/ MCR LINE 57 SCO 65 ADDED COST 2,412.500 0.000
FAST TRACK CONC
DOL 0.000 0.00
1.00000 0.000 0.00
0492 601-40301 STRUCT CONC COATING 2,740.000 0.000
SF 0.000 0.00
0.61000 0.000 0.00
0495 602-00000 *REINFORCING STEEL CMO 18 SCO0109 472,407.000 300,867.000
LB 0.000 0.00
0.46000 300,867.000 138,398.82
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) 25,876.000 17,357.000
LB 0.000 0.00
0.59000 17,357.000 10,240.63
0505 603-01150 *15 INCH REINFORCED CONCRETE PIPE 115.000 24.000
LF 72.000 6,696.00
93.00000 96.000 8,928.00
0505 MATERIAL ALLOWANCE 15" RCP 0.000
LF 0.000 0.00
8.93000 0.000 0.00
0510 603-01180 *18 INCH REINFORCED CONCRETE PIPE 4,787.000 1,944.000
LF 0.000 0.00
61.00000 1,944.000 118,584.00
0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00
10.24000 0.000 0.00
0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00
10.24000 0.000 0.00
0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00
10.24000 0.000 0.00
0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00
10.24000 0.000 0.00
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0515 603-01240 *24 INCH REINFORCED CONCRETE PIPE 3,336.000 1,342.000
LF 96.000 7,680.00
80.00000 1,438.000 115,040.00

0515 MATERIAL ALLOWANCE 603-01240 24" RCP 0.000
LF 0.000 0.00

15.56000 0.000 0.00

0515 MATERIAL ALLOWANCE 603-01240 24" RCP 0.000
LF 0.000 0.00

20.40000 0.000 0.00

0520 603-01300 *30 INCH REINFORCED CONCRETE PIPE 1,142.000 349.000
LF 0.000 0.00

75.00000 349.000 26,175.00

0520 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
20.13000 0.000 0.00

0520 MATERIAL ALLOWANCE 603-01300 30"RCP 0.000
LF 0.000 0.00

28.90000 0.000 0.00

0525 603-01360 *36 INCH REINFORCED CONCRETE PIPE 1,174.000 940.000
LF 0.000 0.00
110.00000 940.000 103,400.00

0525 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00

27.37000 0.000 0.00

0530 603-01600 *60 INCH REINFORCED CONCRETE PIPE 708.000 296.000
LF 0.000 0.00
220.00000 296.000 65,120.00

0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000
LF 0.000 0.00

87.35000 0.000 0.00

0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000
LF 0.000 0.00
87.35000 0.000 0.00
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0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000
LF 0.000 0.00
87.35000 0.000 0.00
0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000
LF 0.000 0.00
87.35000 0.000 0.00
0530 MATERIAL ALLOWANCE 60 INCH RCP 144.000
LF 0.000 0.00
87.35000 144.000 12,578.40
0535 603-01720 *72 INCH REINFORCED CONCRETE PIPE 477.000 309.000
LF 0.000 0.00
250.00000 309.000 77,250.00
0535 MATERIAL ALLOWANCE 72 INCH RCP 0.000
LF 0.000 0.00
118.17000 0.000 0.00
0535 MATERIAL ALLOWANCE 72 INCH RCP 0.000
LF 0.000 0.00
118.17000 0.000 0.00
0535 MATERIAL ALLOWANCE 72" RCP 0.000
LF 0.000 0.00
118.17000 0.000 0.00
0540 603-02180 *23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0545 603-02240 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 817.000 331.000
LF 0.000 0.00
90.00000 331.000 29,790.00
0545 MATERIAL ALLOWANCE 30X19 INCH RCP 0.000
LF 0.000 0.00
27.93000 0.000 0.00
0550 603-02300 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 235.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
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0550 MATERIAL ALLOWANCE 38 X 24 INCH RCP ELLIPTICAL 80.000
LF 0.000 0.00
36.56000 80.000 2,924.80
0555 603-03180 *18 INCH REINFORCED CONCRETE PIPE SPECIAL 229.000 0.000
LF 0.000 0.00
65.60000 0.000 0.00
0560 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 82.000 37.000
EACH 0.000 0.00
950.00000 37.000 35,150.00
0560 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETEEND 0.000
SECTION
EACH 0.000 0.00
320.00000 0.000 0.00
0560 MATERIAL ALLOWANCE 18" RCES 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0565 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 29.000 18.000
EACH 0.000 0.00
957.00000 18.000 17,226.00
0565 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETEEND 0.000
SECTION
EACH 0.000 0.00
345.00000 0.000 0.00
0565 MATERIAL ALLOWANCE 24" RCES 0.000
EACH 0.000 0.00
345.00000 0.000 0.00
0565 MATERIAL ALLOWANCE 24" RCES 0.000
EACH 0.000 0.00
345.00000 0.000 0.00
0565 MATERIAL ALLOWANCE 603-05024 24" RCES 0.000
EACH 0.000 0.00
345.00000 0.000 0.00
0570 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 4.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
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0570 MATERIAL ALLOWANCE 30" RCES 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0575 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 7.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0580 603-05060 *60 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
2,200.00000 6.000 13,200.00
0580 MATERIAL ALLOWANCE 60 INCH REINFORCED CONCRETEEND 0.000
SECTION
EACH 0.000 0.00
820.00000 0.000 0.00
0580 MATERIAL ALLOWANCE 60 INCH REINFORCED CONCRETEEND 0.000
SECTION
EACH 0.000 0.00
820.00000 0.000 0.00
0580 MATERIAL ALLOWANCE 60" RCES 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0585 603-05072 *72 INCH REINFORCED CONCRETE END SECTION 4.000 3.000
EACH 0.000 0.00
2,650.00000 3.000 7,950.00
0585 MATERIAL ALLOWANCE 72 INCH REINFORCED CONCRETEEND 0.000
SECTION
EACH 0.000 0.00
1,070.00000 0.000 0.00
0585 MATERIAL ALLOWANCE 72" RCES 0.000
EACH 0.000 0.00
1,070.00000 0.000 0.00
0590 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 0.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0595 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 13.000 3.000
EACH 0.000 0.00
1,050.00000 3.000 3,150.00
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0595 MATERIAL ALLOWANCE 603-05124 30"X19" RCES 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0600 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 3.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0600 MATERIAL ALLOWANCE 38"X24" RCES 0.000
EACH 0.000 0.00
447.00000 0.000 0.00
0605 603-10180 18 INCH CORRUGATED STEEL PIPE 286.000 280.000
LF 0.000 0.00
50.00000 280.000 14,000.00
0610 603-10240 24 INCH CORRUGATED STEEL PIPE 377.000 179.000
LF 8.000 440.00
55.00000 187.000 10,285.00
0610 MATERIAL ALLOWANCE 24 INCH CSP 41.000
LF -8.000 -57.20
7.15000 33.000 235.95
0615 603-15090 90 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 917.000 917.000
LF 0.000 0.00
160.00000 917.000 146,720.00
0620 603-30018 18 INCH STEEL END SECTION 12.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0625 603-30024 24 INCH STEEL END SECTION 12.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0630 603-71307 13X7 FOOT CONCRETE BOX CULVERT (PRECAST) DELETED BY 0.000 0.000
CMO 18 SCO109
LF 0.000 0.00
800.00000 0.000 0.00
0635 604-00305 INLET TYPE C (5 FOOT) 19.000 3.000
EACH 2.000 2,990.00
1,495.00000 5.000 7,475.00
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0640 604-00310 INLET TYPE C (10 FOOT) 2.000 1.000
EACH 0.000 0.00
2,095.00000 1.000 2,095.00
0645 604-00315 INLET TYPE C (15 FOOT) 0.000 0.000
EACH 0.000 0.00
2,770.00000 0.000 0.00
0650 604-00350 *INLET TYPE C (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0655 604-00405 *INLET TYPE C (DOUBLE) (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,915.00000 0.000 0.00
0660 604-00505 *INLET TYPE D (5 FOOT) 7.000 1.000
EACH 0.000 0.00
2,840.00000 1.000 2,840.00
0665 604-00510 *INLET TYPE D (10 FOOT) 2.000 0.000
EACH 0.000 0.00
3,740.00000 0.000 0.00
0670 604-19105 *INLET TYPER L 5 (5 FOOT) 4.000 2.400
EACH 0.000 0.00
1,900.00000 2.400 4,560.00
0675 604-19210 *INLET TYPE R L 10 (10 FOOT) 8.000 4.300
EACH 0.000 0.00
3,445.00000 4.300 14,813.50
0680 604-19315 *INLET TYPE R L 15 (15 FOOT) 2.000 1.600
EACH 0.000 0.00
5,720.00000 1.600 9,152.00
0682 900-00007 ADDED ITEM (EACH)/ MCR 1 LINE 35 TEMPORARY INLET 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0685 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
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0690 604-30015 *MANHOLE SLAB BASE (15 FOOT) 2.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0695 604-31010 *MANHOLE BOX BASE (10 FOOT) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0700 605-00040  *4 INCH PERFORATED PIPE UNDERDRAIN 10,475.000 1,413.000
LF 2,654.000 79,620.00
30.00000 4,067.000 122,010.00
0700 MATERIAL ALLOWANCE 4 INCH PERFORATED PIPE 8,180.000
LF -2,654.000 -1,539.32
0.58000 5,526.000 3,205.08
0700 MATERIAL ALLOWANCE 4 INCH COUPLINGS 409.345
EACH -132.707 -76.97
0.58000 276.638 160.45
0700 MATERIAL ALLOWANCE GEOTEX FABRIC 3,568.172
SY -2,606.724 -755.95
0.29000 961.448 278.82
0705 605-00080 *8 INCH PERFORATED PIPE UNDERDRAIN 13,807.000 3,100.000
LF 3,009.000 96,288.00
32.00000 6,109.000 195,488.00
0705 MATERIAL ALLOWANCE 8 INCH PERFORATED PIPE 9,973.000
LF -3,009.000 -5,867.55
1.95000 6,964.000 13,579.80
0705 MATERIAL ALLOWANCE 8 INCH COUPLINGS 558.415
EACH -168.472 -328.52
1.95000 389.943 760.39
0705 MATERIAL ALLOWANCE 8 INCH WYE 44.816
EACH -13.510 -272.23
20.15000 31.306 630.82
0705 MATERIAL ALLOWANCE GEOTEX FABRIC 9,795.448
SY -2,955.483 -857.09
0.29000 6,839.965 1,983.59
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0710 605-82100 *PIPE EDGE DRAIN 11,755.000 2,300.000
LF 1,820.000 21,840.00
12.00000 4,120.000 49,440.00
0710 MATERIAL ALLOWANCE 8 INCH PERFORATED PIPE 7,415.000
LF -1,820.000 -3,549.00
1.95000 5,595.000 10,910.25
0710 MATERIAL ALLOWANCE 8 INCH COUPLINGS 409.569
EACH -100.538 -196.05
1.95000 309.031 602.61
0710 MATERIAL ALLOWANCE 8 INCH WYE 32.990
EACH -8.099 -163.19
20.15000 24.891 501.55
0710 MATERIAL ALLOWANCE GEOTEX FABRIC 7,143.000
SY -1,753.276 -508.45
0.29000 5,389.724 1,563.02
0711 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 206 P IPE -324.000 0.000
EDGE DRAIN
DOL 0.000 0.00
1.00000 0.000 0.00
0715 605-84000 *SUBSURFACE DRAIN OUTLET 4,124.000 0.000
LF 592.000 17,760.00
30.00000 592.000 17,760.00
0715 MATERIAL ALLOWANCE 8 INCH SOLID PIPE 2,212.000
LF -592.000 -1,154.40
1.95000 1,620.000 3,159.00
0720 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO 14 SCO 103 7,573.000 0.000
LF 0.000 0.00
9.55000 0.000 0.00
0720 MATERIAL ALLOWANCE GUARDRAIL 0.000
LF 10,375.000 24,070.00
2.32000 10,375.000 24,070.00
0720 MATERIAL ALLOWANCE GUARDRAIL 0.000
LF 200.000 464.00
2.32000 200.000 464.00
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0720 MATERIAL ALLOWANCE GUARDRAIL 0.000
LF 300.000 696.00
2.32000 300.000 696.00
0720 MATERIAL ALLOWANCE GUARDRAIL 0.000
LF 63.000 146.16
2.32000 63.000 146.16
0720 MATERIAL ALLOWANCE GR POSTS 0.000
EACH 650.000 13,162.50
20.25000 650.000 13,162.50
0720 MATERIAL ALLOWANCE GR POSTS 0.000
EACH 650.000 13,162.50
20.25000 650.000 13,162.50
0720 MATERIAL ALLOWANCE GR POSTS 0.000
EACH 80.000 1,620.00
20.25000 80.000 1,620.00
0720 MATERIAL ALLOWANCE GR POSTS 0.000
EACH 415.000 8,403.75
20.25000 415.000 8,403.75
0720 MATERIAL ALLOWANCE GR POSTS 0.000
EACH 155.000 3,138.75
20.25000 155.000 3,138.75
0720 MATERIAL ALLOWANCE GR POSTS 0.000
EACH 0.000 0.00
20.25000 0.000 0.00
0720 MATERIAL ALLOWANCE REFLECTORS 0.000
EACH 450.000 900.00
2.00000 450.000 900.00
0720 MATERIAL ALLOWANCE GUARDRAIL TYP 3 0.000
LF 0.000 0.00
2.32000 0.000 0.00
0725 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) CMO 14 SC0O103 4,056.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
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0730 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 602.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0735 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 717.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0736 900-00014 ADDED ITEM (LUMP SUM)/ CMO 19 SCO105 PAYMENT FOR E FCC 1.000 0.000
FORMS
LS 0.000 0.00
4,848.37000 0.000 0.00
0740 606-01340 *END ANCHORAGE TYPE 3D CMO 14 SCO 103 17.000 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0740 MATERIAL ALLOWANCE END ANCHORS 0.000
EACH 18.000 2,790.00
155.00000 18.000 2,790.00
0740 MATERIAL ALLOWANCE 3D GUARDRAIL 0.000
LF 450.000 1,377.00
3.06000 450.000 1,377.00
0745 606-01370 *TRANSITION TYPE 3G CMO 14 SCO 103 20.000 0.000
EACH 0.000 0.00
745.00000 0.000 0.00
0745 MATERIAL ALLOWANCE 3G END ANCHOR 0.000
EACH 16.000 4,160.00
260.00000 16.000 4,160.00
0745 MATERIAL ALLOWANCE 3G END ANCHOR 0.000
EACH 4.000 1,040.00
260.00000 4.000 1,040.00
0750 606-01380 *TRANSITION TYPE 3H CMO 14 SCO 103 6.000 0.000
EACH 0.000 0.00
405.00000 0.000 0.00
0750 MATERIAL ALLOWANCE END ANCHORS 0.000
EACH 7.000 1,435.00
205.00000 7.000 1,435.00
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0755 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 32.000 0.000
EACH 0.000 0.00
1,145.00000 0.000 0.00
0755 MATERIAL ALLOWANCE SRT END ANCHORS 0.000
EACH 33.000 25,905.00
785.00000 33.000 25,905.00
0755 MATERIAL ALLOWANCE SRT END ANCHORS 0.000
EACH 10.000 7,850.00
785.00000 10.000 7,850.00
0760 607-00005 *END POST 107.000 3.000
EACH 0.000 0.00
65.00000 3.000 195.00
0765 607-00010 *CORNER AND LINE BRACE POST 134.000 7.000
EACH 0.000 0.00
100.00000 7.000 700.00
0770 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 71,785.000 6,763.000
LF 0.000 0.00
0.85000 6,763.000 5,748.55
0775 607-11525 *FENCE (PLASTIC) 1,356.000 1,356.000
LF 0.000 0.00
2.00000 1,356.000 2,712.00
0776 607-52905 *END POST (CHAIN LINK) MCR 1 LINE 24 CO # 14 2.000 2.000
EACH 0.000 0.00
255.00000 2.000 510.00
0777 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) MCR 1 LINE 25 2.000 2.000
COo#14
EACH 0.000 0.00
196.61000 2.000 393.22
0778 607-53172 *FENCE CHAIN LINK (72 INCH) MCR 1 LINE 26 CO # 14 93.000 93.000
LF 0.000 0.00
21.00000 93.000 1,953.00
0780 607-60116 *16 FOOT GATE 3.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 42
PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0785 607-60120 *20 FOOT GATE 1.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0787 607-60274 *24 FOOT GATE DOUBLE (CHAIN LINK) MCR 1 LINE 27 CO# 1.000 1.000
14
EACH 0.000 0.00
1,397.00000 1.000 1,397.00
0788 607-60324 24 FT GATE TWIN 0.000 0.000
EACH 0.000 0.00
314.67000 0.000 0.00
0790 608-00000 *CONCRETE SIDEWALK 2,423.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0791 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM -230.400 0.000
608-00000, CONCRETE SIDEWALK
DOL 0.000 0.00
1.00000 0.000 0.00
0795 608-00010 *CONCRETE CURB RAMP DELETED BY MCR 42 0.000 0.000
SY 0.000 0.00
34.00000 0.000 0.00
0796 608-00010 *CONCRETE CURB RAMP TRUNCATED DOMES MCR LINE 48C0O35 211.000 0.000
53% 0.000 0.00
76.90000 0.000 0.00
0800 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,177.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0805 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,063.000 0.000
LF 0.000 0.00
13.25000 0.000 0.00
0810 609-24008 *GUTTER TYPE 2 (8 FOOT) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0815 609-60011 CURB TYPE 6 (SECTION M) 252.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 43
PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0820 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 18,410.000 0.000
SF 0.000 0.00
4.25000 0.000 0.00
0825 610-00040 MEDIAN COVER MATERIAL (BITUMINOUS) DELETED FM 1 05 0.000 0.000
TON 0.000 0.00
500.00000 0.000 0.00
0830 612-00001 *DELINEATOR (TYPE I) 445.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0835 612-00002 *DELINEATOR (TYPE II) 314.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0840 612-00003 *DELINEATOR (TYPE Ill) 28.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0845 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 331.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0850 613-00075 *3/4 INCH ELECTRICAL CONDUIT 2,676.000 238.000
LF 1,305.000 13,232.70
10.14000 1,543.000 15,646.02
0855 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 20,236.000 4,198.000
LF 515.000 3,131.20
6.08000 4,713.000 28,655.04
0860 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,742.000 2,011.000
LF 2,045.000 31,104.45
15.21000 4,056.000 61,691.76
0865 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,824.65000 0.000 0.00
0870 613-32250 *LIGHT STANDARD STEEL (25 FOOT) 4.000 0.000
EACH 0.000 0.00
1,824.66000 0.000 0.00
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0870 MATERIAL ALLOWANCE 25' LIGHT STANDARD 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
0875 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 50.000 0.000
EACH 0.000 0.00
2,027.39000 0.000 0.00
0875 MATERIAL ALLOWANCE 0.000
EACH 47.000 42,206.00
898.00000 47.000 42,206.00
0880 613-40000 *CONCRETE FOUNDATION PAD 55.000 0.000
EACH 0.000 0.00
608.22000 0.000 0.00
0880 MATERIAL ALLOWANCE CONC FOUNDATION PAD 0.000
EACH 0.000 0.00
244.00000 0.000 0.00
0885 613-50410 *LIGHT STANDARD (TEMPORARY) 21.000 9.000
EACH 0.000 0.00
5,879.44000 9.000 52,914.96
0886  613-05000 *DIRECT-BURIAL CABLE MCR LINE ITEM 1 1,686.000 1,686.000
LF 0.000 0.00
9.90000 1,686.000 16,691.40
0890 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 62.000 0.000
EACH 0.000 0.00
506.85000 0.000 0.00
0890 MATERIAL ALLOWANCE LIGHT FIXTURE PH1 0.000
EACH 0.000 0.00
430.82000 0.000 0.00
0895 614-00011 *SIGN PANEL (CLASS 1) 648.000 15.250
SF 0.000 0.00
18.00000 15.250 274.50
0895 MATERIAL ALLOWANCE SIGN PANEL | 0.000
SF 0.000 0.00
10.95000 0.000 0.00
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0897 700-70034 F/A HOV SIGN PNLS - SUP ONLY MCRSCO118 2,377.090 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 614-00012 *SIGN PANEL (CLASS 11) 1,095.000 45.000
SF 0.000 0.00
18.00000 45.000 810.00
0900 MATERIAL ALLOWANCE SIGN PANEL Il 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0905 614-00013 *SIGN PANEL (CLASS IlI) 1,440.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0905 MATERIAL ALLOWANCE SIGN PANEL I 0.000
SF 0.000 0.00
13.10000 0.000 0.00
0910 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) DELETED FM 105 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0913 614-00066 TIMBER SIGN POST (6X6 IN) MCR LINE ITEM5 CO #5 80.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0915 614-00612 *STEEL SIGN POST (W 6X12) 23.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0920 614-00615 *STEEL SIGN POST (W 6X15) 132.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0925 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 665.000 24.000
LF 0.000 0.00
21.00000 24.000 504.00
0925 MATERIAL ALLOWANCE POST 0.000
LF 0.000 0.00

2.35000 0.000 0.00
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0930 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 1,060.000 44.000
LF 0.000 0.00
28.00000 44.000 1,232.00
0930 MATERIAL ALLOWANCE POST 0.000
LF 0.000 0.00
9.65000 0.000 0.00
0935 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 457.000 0.000
SLIPBASE)
LF 0.000 0.00
32.00000 0.000 0.00
0935 MATERIAL ALLOWANCE POST 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0940 614-03001 *CONCRETE FOOTING (TYPE 1) 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0945 614-03002 *CONCRETE FOOTING (TYPE 2) 8.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0950 614-10135 *LED VARIABLE MESSAGE SIGN SYSTEM DELETED FM 10 5 0.000 0.000
EACH 0.000 0.00
132,109.58000 0.000 0.00
0950 MATERIAL ALLOWANCE VMS SIGN 0.000
EACH 0.000 0.00
92,130.60000 0.000 0.00
0950 MATERIAL ALLOWANCE REVISED LINE MATRIX 0.000
EACH 0.000 0.00
10,890.00000 0.000 0.00
0954 614-32400 MONOTUBE OVERHEAD SIGN CANT (24 IN DIA) CMO #5 SCO30 2.000 0.000
EACH 0.000 0.00
29,011.40000 0.000 0.00
0955 614-60200 *CANTILEVER STRUCTURE (20 TO LESS THAN 25 FOOT = FRAME) 2.000 0.000
EACH 0.000 0.00
12,466.44000 0.000 0.00
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0955 MATERIAL ALLOWANCE STRUCTURE 0.000
EACH 0.000 0.00
8,370.00000 0.000 0.00
0960 614-60250 *CANTILEVER STRUCTURE (25 TO LESS THAN 30 FOOT FRAME) 2.000 0.000
EACH 0.000 0.00
16,621.92000 0.000 0.00
0960 MATERIAL ALLOWANCE STRUCTURE 0.000
EACH 0.000 0.00
10,665.00000 0.000 0.00
0965 614-60300 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 5.000 0.000
EACH 0.000 0.00
19,827.39000 0.000 0.00
0965 MATERIAL ALLOWANCE STRUCTURE 0.000
EACH 0.000 0.00
13,122.00000 0.000 0.00
0967 614-80006 SURFACE CONDITION ANALYZER MCR LINE 64 SCO107 1.000 0.000
EACH 0.000 0.00
8,119.70000 0.000 0.00
0968 614-80311 BARRICADE (TY 3 F-A) MCR LINE 65 SCO107 5.000 0.000
EACH 0.000 0.00
264.00000 0.000 0.00
0969 614-80312 BARRICADE (TY 3 F-B) MCR LINE 66 SCO107 1.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0970 614-80387 *RUMBLE STRIP (GRINDING) 39,348.000 0.000
LF 0.000 0.00
0.23000 0.000 0.00
0972 700-70034 F/A FILL NBML CON RUM STRIPS MCR1 SC0119 2,172.460 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
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0975 MATERIAL ALLOWANCE IMPACT ATTENUATOR (QUADGUARD 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
0980 614-85316 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 1.000 0.000
EACH 0.000 0.00
6,082.18000 0.000 0.00
0985 614-86757 *DEICING SYSTEM 2.000 0.000
EACH 0.000 0.00
100,000.00000 0.000 0.00
0985 MATERIAL ALLOWANCE SYSTEM COMPONENTS 0.000
EACH 0.000 0.00
32,640.00000 0.000 0.00
0985 MATERIAL ALLOWANCE SYSTEM COMPONENTS CORRECTION 0.000
EACH 0.000 0.00
32,640.00000 0.000 0.00
0985 MATERIAL ALLOWANCE SYSTEM COMPONENTS CORRECTION 0.000
EACH 0.000 0.00
32,640.00000 0.000 0.00
0987 900-00006 ADDED ITEM (DOLLAR)/ SCO112 F/A ADDED ACTIVATION 0.000 0.000
LIGHTS FOR DEICING SYSTEMS
DOL 0.000 0.00
1.00000 0.000 0.00
0988 700-70034 F/A ACTIVATION LIGHTS FOR DEICING SYS MCR L82 815.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 614-87100 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000
EACH 0.000 0.00
56,767.02000 0.000 0.00
0990 MATERIAL ALLOWANCE TRAFFIC RECORDING SENSORS 0.000
EACH 0.000 0.00
1,560.00000 0.000 0.00
0995 615-00030 EMBANKMENT PROTECTOR TYPE 3 10.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
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1000 616-00240 *24 INCH CONCRETE SIPHON PIPE 914.000 216.000
LF 0.000 0.00
75.00000 216.000 16,200.00
1005 616-00300 *30 INCH CONCRETE SIPHON PIPE 383.000 112.000
LF 0.000 0.00
97.50000 112.000 10,920.00
1010 616-30024 *24 INCH TRASH GUARD 11.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00
1015 616-30030 *30 INCH TRASH GUARD 4.000 2.000
EACH 0.000 0.00
900.00000 2.000 1,800.00
1020 616-50048 *6 INCH VALVE AND VALVE BOX 5.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
1022 617-00048 *48 INCH CULVERT PIPE MCR LINE ITEM 8 CO#5 416.000 416.000
LF 0.000 0.00
69.32000 416.000 28,837.12
1023 617-00048 *48 INCH CULVERT PIPE MCR LINE ITEM 10 CO# 5 130.000 130.000
LF 0.000 0.00
79.54000 130.000 10,340.20
1025 617-00060 *60 INCH CULVERT PIPE 460.000 460.000
LF 0.000 0.00
85.00000 460.000 39,100.00
1027 617-00072 *72 INCH CULVERT PIPE MCR LINE ITEM 9 CO#5 135.000 135.000
LF 0.000 0.00
155.98000 135.000 21,057.30
1030 617-03010 *DETOUR CULVERT PIPE 1,810.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
1030 MATERIAL ALLOWANCE 18 INCH CMP 500.000
LF 0.000 0.00

5.30000 500.000 2,650.00
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1035 619-10240 *24 INCH WELDED STEEL PIPE 1,227.000 1,195.000
LF 0.000 0.00
120.00000 1,195.000 143,400.00
1039 900-00006 ADDED ITEM (DOLLAR)/ 24" WELDED STEEL PIPE (JACKED) -7,353.000 0.000
CREDIT MCR LINE #68
DOL 0.000 0.00
1.00000 0.000 0.00
1040 619-10247 *24 INCH WELDED STEEL PIPE (JACKED) 1,053.000 918.000
LF 0.000 0.00
190.00000 918.000 174,420.00
1040 MATERIAL ALLOWANCE 24 INCH STEEL PIPE 0.000
LF 0.000 0.00
21.00000 0.000 0.00
1041 619-10300 *30 INCH WELDED STEEL PIPE MCR 1 LINE 16 SCO 7 173.000 173.000
LF 0.000 0.00
233.20000 173.000 40,343.60
1042 619-10307 *30 INCH WELDED STEEL PIPE (JACKED) MCR 1 LINE 13 220.000 220.000
LF 0.000 0.00
324.50000 220.000 71,390.00
1045 619-10427 *42 INCH WELDED STEEL PIPE (JACKED) DELETED FM 105 0.000 0.000
LF 0.000 0.00
285.00000 0.000 0.00
1050 619-10487 *48 INCH WELDED STEEL PIPE (JACKED) MCR 1, DELE TED 0.000 0.000
FM105
LF 0.000 0.00
400.00000 0.000 0.00
1055 619-50320 *4 INCH PLASTIC PIPE 6,487.000 4,567.000
LF 0.000 0.00
9.60000 4,567.000 43,843.20
1055 MATERIAL ALLOWANCE 4 INCH PLASTIC PIPE 0.000
LF 0.000 0.00
1.50000 0.000 0.00
1055 MATERIAL ALLOWANCE 4" PLASTIC PIPE 0.000
LF 0.000 0.00

2.75000 0.000 0.00
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1060 619-50480 *6 INCH PLASTIC PIPE 4,717.000 3,372.000
LF 0.000 0.00
8.50000 3,372.000 28,662.00
1060 MATERIAL ALLOWANCE 6" PLASTIC PIPE 0.000
LF 0.000 0.00
5.15000 0.000 0.00
1065 619-50640 *8 INCH PLASTIC PIPE 1,915.000 1,465.000
LF 0.000 0.00
28.00000 1,465.000 41,020.00
1065 MATERIAL ALLOWANCE 8 INCH PLASTIC PIPE 0.000
LF 0.000 0.00
3.75000 0.000 0.00
1070 619-50960 *12 INCH PLASTIC PIPE 3,005.000 460.000
LF 0.000 0.00
37.00000 460.000 17,020.00
1070 MATERIAL ALLOWANCE 12 INCH PLASTIC PIPE 160.000
LF 0.000 0.00
8.25000 160.000 1,320.00
1070 MATERIAL ALLOWANCE 12" PLASTIC PIPE 0.000
LF 0.000 0.00
10.34000 0.000 0.00
1075 619-50961 *12 INCH PLASTIC PIPE (INSTALL ONLY) 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1080 621-00450 *DETOUR PAVEMENT 65,181.000 16,864.000
SY 2,523.000 59,290.50
23.50000 19,387.000 455,594.50
1085 625-00000 *CONSTRUCTION SURVEYING 1.000 0.450
LS 0.000 0.00
550,000.00000 0.450 247,500.00
1086 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 108.000 9.000
HOUR 9.000 900.00
100.00000 18.000 1,800.00
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1087 625-00001 CONST SURVEYING (HOUR) ADD ITEM 625-00001 CONST UCTION 14.000 0.000
SURVEYING (HOURLY)
HOUR 0.000 0.00
60.00000 0.000 0.00
1090 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
,631,534.37000 0.600 2,778,920.62
1095 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
10,000.00000 0.500 5,000.00
1100 627-00001 *PAVEMENT MARKING PAINT 350.000 132.000
GAL 0.000 0.00
33.00000 132.000 4,356.00
1105 627-00002 *THERMOPLASTIC PAVEMENT MARKING 6,398.000 4,441.000
SF 0.000 0.00
1.50000 4,441.000 6,661.50
1110 627-00005 *EPOXY PAVEMENT MARKING 2,284.000 102.000
GAL 0.000 0.00
55.00000 102.000 5,610.00
1115 627-00032 *RAISED FLEXIBLE PAVEMENT MARKER (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
1120 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 463.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1125 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 21,222.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1130 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 915.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
18.00000 0.000 0.00
1135 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWKRISTOP 600.000 0.000
LINE
) SF 0.000 0.00
9.50000 0.000 0.00
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1140 629-01001 *SURVEY MONUMENT (TYPE 1) 0.000 0.000
EACH 0.000 0.00
214.11000 0.000 0.00
1145 629-01002 *SURVEY MONUMENT (TYPE 2) 0.000 0.000
EACH 0.000 0.00
247.05000 0.000 0.00
1150 629-01031 *SURVEY MONUMENT (TYPE 3A) 12.000 0.000
EACH 0.000 0.00
301.95000 0.000 0.00
1155 629-01210 *ADJUST MONUMENT BOX 4.000 0.000
EACH 0.000 0.00
301.95000 0.000 0.00
1160  630-00000 FLAGGING 11,128.000 4,540.500
HOUR 420.000 10,920.00
26.00000 4,960.500 128,973.00
1162  630-00003 UNIFORMED TRAF CTRL MCR 1 89.000 0.000
HOUR 0.000 0.00
35.75000 0.000 0.00
1165 630-00007 TRAFFIC CONTROL INSPECTION 323.000 88.000
DAY 9.000 900.00
100.00000 97.000 9,700.00
1170  630-00009 TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1175 630-00012 TRAFFIC CONTROL MANAGEMENT 720.000 165.000
DAY 19.000 5,700.00
300.00000 184.000 55,200.00
1180 630-80001 FLASHING BEACON (PORTABLE) 14.000 5.000
EACH 0.000 0.00
1,350.00000 5.000 6,750.00
1185 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 4.000
EACH 0.000 0.00

200.00000 4.000 800.00
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1190 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 4.500
EACH 0.000 0.00
275.00000 4.500 1,237.50
1195 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
1200 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 134.000 42.000
EACH 0.000 0.00
130.00000 42.000 5,460.00
1205 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 221.000 59.500
EACH 0.000 0.00
200.00000 59.500 11,900.00
1210 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 81.000 23.000
EACH 2.500 700.00
280.00000 25.500 7,140.00
1215 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,659.000 447.500
SF 0.000 0.00
29.00000 447.500 12,977.50
1217 630-80350 VERT PANEL MCR 1 LINE 32 40.000 0.000
EACH 20.000 1,100.00
55.00000 20.000 1,100.00
1220 630-80355 PORTABLE MESSAGE SIGN PANEL DELETED BY MCR 1 0.000 0.000
EACH 0.000 0.00
26,000.00000 0.000 0.00
1221 630-80359 PORT MESG PANEL MCR LINE ITEM 3 1,069.000 620.000
DAY 81.000 10,125.00
125.00000 701.000 87,625.00
1225 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEC 4.000 2.000
TYPE)
EACH 0.000 0.00
2,700.00000 2.000 5,400.00
1230 630-80360 DRUM CHANNELIZING DEVICE 925.000 386.500
EACH 0.000 0.00
60.00000 386.500 23,190.00
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1235 630-80367 PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
1236 900-00006 ADDED ITEM (DOLLAR)/ F/A SPEED MONITOR REGISTRATION 0.000 0.000
2005
DOL 0.000 0.00
1.00000 0.000 0.00
1237 700-70034 F/A SPEED MONITOR REGISTR MCR L67 204.030 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1240 630-80370 CONCRETE BARRIER (TEMPORARY) 83,797.000 23,270.000
LF 0.000 0.00
5.00000 23,270.000 116,350.00
1241 630-80378 GLARE SCREEN (TEMP) MCR LINE 54 SCO 59 960.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
1245 630-80380 TRAFFIC CONE 630.000 180.000
EACH 0.000 0.00
12.00000 180.000 2,160.00
1250 630-80402 DELINEATOR (TYPE Il) (TEMPORARY) 91.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
1255 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
900.00000 0.000 0.00
1260 630-85010 IMPACT ATTENUATOR (TEMPORARY) 16.000 5.000
EACH 0.000 0.00
3,500.00000 5.000 17,500.00
1265 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
1270 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1275 700-70011  F/A PARTNERING 6,260.430 5,113.330
FA 0.000 0.00
1.00000 5,113.330 5,113.33
1280 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 32,877.490 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1285 700-70013  F/A CONCRETE INCENTIVE PAYMENT 639,462.640 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1290 700-70014  F/A INCENTIVE BRIDGE DECK SMOOTHNESS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1295 700-70020  F/A ON-THE-JOB TRAINEE 2,139.600 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1300 700-70022  F/A OJT PILOT 14.460.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1305 700-70028  F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1310 700-70034  *F/A HAZARDOUS MATERIALS TESTING 6,868.160 4,192.400
FA 1,429.660 1,429.66
1.00000 5,622.060 5,622.06
1311 700-70034  F/AMCR 1 LINE 37 TRANSPORT EQUIPMENT 1,083.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1312 700-70034  F/A FIA UNDERGROUND UTILITY MARKERS 1,589.560 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1313 700-70034  F/A CLASS D CONCRETE INVOICE FOR STR. D-17-ECA P HOLES 210.450 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1314 700-70034 F/A FIA MSE WALLS WCR 6 367,914.680 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1315 700-70035 F/A RAIL ROAD PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1320 700-70036 F/A FUEL COST PRICE ADJUSTMENT 49,668.660 -4,046.250
FA 0.000 0.00
1.00000 -4,046.250 -4,046.25
1323 700-70034 F/A CONDUIT DEICING VAULTS MCR 1 2,196.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1324 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STA. 218+80 1.000 0.000
& 234+60) MCR #76
LS 0.000 0.00
14,352.70000 0.000 0.00
1325 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 21,934.950 7,328.100
FA 182.160 182.16
1.00000 7,510.260 7,510.26
1326 700-70034 F/A F/A INVOICE FOR MANHOLE RINGS AND COVERS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1327 900-00006 ADDED ITEM (DOLLAR)/ LAWSON PAYROLL WITHHOLDING 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1328 700-70180 *F/A GAS LINES MCR 1 4,705.230 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1329 700-70034 F/A F/IA RENTAL PUMPS & GENERATORS/SNOWSTORM 14,160.510 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1330 700-70220 F/A PHONE SERVICE 2,508.560 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1331 700-70034 F/A MH LIDS & SAFTY GRID D-17-AA & D-17-EF MCR 1 414.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1333 900-00004 *ADDED ITEM (CUBIC YARD)/ CMO 6 REMOVAL AND 23,058.000 0.000
REPLACEMENT OF COAL: WCR 8 RAMP C
cY 0.000 0.00
8.50000 0.000 0.00
1334 900-00014 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 34 MILLING OF 1.000 0.000
FAULTING SLABS I-25
LS 0.000 0.00
3,300.00000 0.000 0.00
1335 700-70310 F/A LANDSCAPING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1336 900-00014 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 21 RESET HEADWALL , 1.000 0.000
HEADGATE, AND WEIR
LS 0.000 0.00
2,624.69000 0.000 0.00
1337 900-00006 ADDED ITEM (DOLLAR)/ LANE RENTALS -117,387.500 -40,000.000
DOL 0.000 0.00
1.00000 -40,000.000 -40,000.00
1339 900-00014 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 22 REMOVAL OF 1.000 1.000
BASEMENT
LS 0.000 0.00
5,000.00000 1.000 5,000.00
1340 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1341 900-00005 *ADDED ITEM (DAY)/ GEOPRBE INV CONTAM SOIL AT 3 65.1 1.500 1.500
MCR 1
DAY 0.000 0.00
1,210.00000 1.500 1,815.00
1342 900-00014 *ADDED ITEM (LUMP SUM)/ REM TRASH & TIRES MCR L INE 7 1.000 1.000
SCO5
LS 0.000 0.00
8,800.00000 1.000 8,800.00
1343 900-00004 *ADDED ITEM (CUBIC YARD)/ MATERIAL HANDLING 0.000 426.000
(STOCKPILE) MCR 1
cY 0.000 0.00
11.00000 426.000 4,686.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 59
PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1344 900-00014 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 20 INSTALL HEADWA  LL, 1.000 1.000
HEADGATE, AND WEIR
LS 0.000 0.00
2,503.53000 1.000 2,503.53
1346 900-00012 ADDED ITEM (FOOT)/ RELAY PIPE (30"X19" ELIPTICAL) M CR 50.000 0.000
1
LF 0.000 0.00
59.92000 0.000 0.00
1347 900-00006 ADDED ITEM (DOLLAR)/ LAWSON'S LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1348 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -150.000 0.000
LIMITATION
DOL 0.000 0.00
1.00000 0.000 0.00
1349 900-00006 ADDED ITEM (DOLLAR)/ CDOT LIEN FOR BACK RENT 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1909 250-00200 MATERIAL HANDLING (STOCKPILE) MCR LINE 15 SCO 1 36 426.000 0.000
CcY 0.000 0.00
11.00000 0.000 0.00
1910 900-00006 ADDED ITEM (DOLLAR)/ H.V. ENTERPRISES LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1915 900-00006 ADDED ITEM (DOLLAR)/ WAGNER EQUIPMENT CO. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1920 900-00006 ADDED ITEM (DOLLAR)/ HONNEN EQUIPMENT CO. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1925 900-00006 ADDED ITEM (DOLLAR)/ XKE CONTRACTORS LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1930 900-00006 ADDED ITEM (DOLLAR)/ COWELL ELECTRIC, INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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1935 900-00006 ADDED ITEM (DOLLAR)/ POWER EQUIPMENT COMPANY LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1940 900-00006 ADDED ITEM (DOLLAR)/ WESTCO SERVICES LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1945 900-00006 ADDED ITEM (DOLLAR)/ GREEN BROS OIL CO., INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1950 900-00006 ADDED ITEM (DOLLAR)/ TIRE DIST. SYSTEMS, INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1955 900-00006 ADDED ITEM (DOLLAR)/ ROCKY MTN SUPPLY LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1960 900-00006 ADDED ITEM (DOLLAR)/ TRI-COUNTY PARTS & EQUIP., LTD 0.000 0.000
LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
1965 900-00006 ADDED ITEM (DOLLAR)/ BUCKLEY POWDER CO. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1970 900-00006 ADDED ITEM (DOLLAR)/ HI-PLAINS LEASING, INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1975 900-00006 ADDED ITEM (DOLLAR)/ DEANDREA CORING & SAWING, INC. 0.000 0.000
LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
1980 900-00006 ADDED ITEM (DOLLAR)/ LMS DRILLING, INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1985 900-00006 ADDED ITEM (DOLLAR)/ BOBCAT OF THE ROCKIES LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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1990 900-00006 ADDED ITEM (DOLLAR)/ AAO, INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1995 900-00006 ADDED ITEM (DOLLAR)/ ANTIGO CONSTRUCTION, INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2000 900-00006 ADDED ITEM (DOLLAR)/ M & E WATER SERVICES, LLC LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2005 900-00006 ADDED ITEM (DOLLAR)/ RANDY HOPKINS DBAR & R 0.000 0.000
ENTERPRISE LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
2010 900-00006 ADDED ITEM (DOLLAR)/ WESTCO SERVICES, LLC LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2015 900-00006 ADDED ITEM (DOLLAR)/ WESTCO TRUCKING LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2020 900-00006 ADDED ITEM (DOLLAR)/ WORLDWIDE RENTAL SERVICES, INC . 0.000 0.000
LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
2025 900-00006 ADDED ITEM (DOLLAR)/ WAGNER RENTS, INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2030 900-00006 ADDED ITEM (DOLLAR)/ ADVANCED GRADING LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2035 900-00006 ADDED ITEM (DOLLAR)/ COLORADO MACHINERY, LLC LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2040 900-00006 ADDED ITEM (DOLLAR)/ AGGREGATE INDUSTRIES - WEST 0.000 0.000
CENTRAL REGION, INC. LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
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2045 900-00006 ADDED ITEM (DOLLAR)/ ROCKY MOUNTAIN LASERS LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2050 900-00006 ADDED ITEM (DOLLAR)/ PRESTIGE, INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2051 900-00006 ADDED ITEM (DOLLAR)/ CONSTRUCTION TECHNICAL SVCS. L EIN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2052 900-00006 ADDED ITEM (DOLLAR)/ VARRA COMPANIES, LEIN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2055 900-00006 ADDED ITEM (DOLLAR)/ LAFARGE WEST, INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2060 900-00006 ADDED ITEM (DOLLAR)/ NATIONAL WATERWORKS, INC. LIEN VS 0.000 0.000
PIPELINE
DOL 0.000 0.00
1.00000 0.000 0.00
2061 900-00006 ADDED ITEM (DOLLAR)/ DON WARD TRANSPORT INC. LIENV S 0.000 0.000
LAWSON CONST
DOL 0.000 0.00
1.00000 0.000 0.00
2062 900-00006 ADDED ITEM (DOLLAR)/ FARFRUMWURKIN, LLP LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2063 900-00006 ADDED ITEM (DOLLAR)/ LARRY PANCOST LIEN SCO 102 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2064 900-00006 ADDED ITEM (DOLLAR)/ SCO113 HORN CONST. CORP. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2065 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL COST FOR COLOR ACCE NT 10,358.800 0.000
BAND FOR MSE WALLS
DOL 0.000 0.00
1.00000 0.000 0.00
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2066 900-00006 ADDED ITEM (DOLLAR)/ HORN CONST. CORP. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2067 900-00006 ADDED ITEM (DOLLAR)/ CRABB TRUST LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2074 700-70034 F/A SB | 25 SPALL REPAIR MCR L69 227.270 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2075 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2076 900-00006 ADDED ITEM (DOLLAR)/ F/A SOUTHBOUND I-25 SPALL REPA IR 0.000 0.000
MCR LINE #69
DOL 0.000 0.00
1.00000 0.000 0.00
2077 900-00006 ADDED ITEM (DOLLAR)/ F/A A-JOINT WCR8 MEDIAN REPL B Y 812.120 0.000
REF 0284 SCO 131/MCR #70
DOL 0.000 0.00
0.00000 0.000 0.00
2078 900-00006 ADDED ITEM (DOLLAR)/ F/A FILL SOUTHBOUND I-25 RUMBL E 0.000 0.000
STRIPS AT WCR6 MCR LINE #71
DOL 0.000 0.00
1.00000 0.000 0.00
2079 900-00006 ADDED ITEM (DOLLAR)/ D-17-EG BOX CULVERT FORMS AT 0.000 0.000
RAILROAD MCR LINE #72
DOL 0.000 0.00
1.00000 0.000 0.00
2083 900-00006 ADDED ITEM (DOLLAR)/ REVISION TO FIELD OFFICE 0.000 0.000
(SPECIAL) SPECIFICATION MCR LINE#74
DOL 0.000 0.00
1.00000 0.000 0.00
2084 700-70034 F/A FILL SB | 25 RUMBLE STRIPS AT WCR6 MCR L71 2,145.720 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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2086 700-70034 F/A REV TO FIELD OFFICE (SP) SPEC MCR L74 1,472.670 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 53,547,753.96 $ 1,761,405.22 $15,298,779.58
CAT NO0286 VARIABLE MESSAGE BOARDS

0951 614-10135  LED VMS SYSTEM ADDED BY CMO #5 SCO39, INCLUDES  (LINE 2.000 0.000
MATRIX)
EACH 0.000 0.00
144,088.58000 0.000 0.00
0951 MATERIAL ALLOWANCE VMS SIGN 0.000
EACH 0.000 0.00
92,130.60000 0.000 0.00
0951 MATERIAL ALLOWANCE REVISED LINE MATRIX 0.000
EACH 0.000 0.00
10,890.00000 0.000 0.00
CAT0286  CURRENT AMT$  288,177.16 $ 0.00 $ 0.00

CAT NOO0301 STRUCTURE D-17-DN

1350 202-00400 *REMOVAL OF BRIDGE 2.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
1355 206-00000 *STRUCTURE EXCAVATION 894.000 616.000
CcY 0.000 0.00
4.20000 616.000 2,587.20
1360 206-00200 *STRUCTURE BACKFILL (CLASS 2) 80.000 0.000
CY 0.000 0.00
8.50000 0.000 0.00
1365 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,339.000 690.000
CcY 689.000 8,268.00
12.00000 1,379.000 16,548.00
1370 206-00520 FILTER MATERIAL (CLASS B) 2,434.000 690.000
CY 689.000 33,072.00
48.00000 1,379.000 66,192.00
1370 MATERIAL ALLOWANCE AGGREGATE 0.000
CcY 0.000 0.00

10.87700 0.000 0.00
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CAT NO0301 STRUCTURE D-17-DN
1375 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 440.910 0.000
TON 0.000 0.00
45.50000 0.000 0.00
1380 502-00460 PILE TIP 92.000 46.000
EACH 0.000 0.00
91.00000 46.000 4,186.00
1385 502-11274 STEEL PILING (HP 12X74) 2,541.000 1,082.000
LF 0.000 0.00
25.00000 1,082.000 27,050.00
1386 502-11274 STEEL PILE (HP 12X74) ITEM 502 PILING CUT-OFFS 386.000 173.000
LF 0.000 0.00
20.00000 173.000 3,460.00
1390 515-00120 *WATERPROOFING (MEMBRANE) 2,360.000 0.000
53% 0.000 0.00
7.79000 0.000 0.00
1395 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 256.000 0.000
LF 136.000 13,600.00
100.00000 136.000 13,600.00
1395 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
60.84000 0.000 0.00
1400 601-03040 *CONCRETE CLASS D (BRIDGE) 1,116.000 421.000
cY 137.000 34,250.00
250.00000 558.000 139,500.00
1405 601-40301 *STRUCTURAL CONCRETE COATING 12,128.000 0.000
SF 0.000 0.00
0.61000 0.000 0.00
1410 602-00000 *REINFORCING STEEL 63,630.000 16,545.000
LB 16,300.000 7,498.00
0.46000 32,845.000 15,108.70
1415 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,340.000 27,985.000
LB 6,370.000 3,758.30
0.59000 34,355.000 20,269.45
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PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE D-17-DN
1420 603-50015 15 INCH PLASTIC PIPE 136.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
1425 606-10700 *BRIDGE RAIL TYPE 7 765.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1427 613-76150 LUMIN METAL HALIDE (WT) (150 W) MCR 1 LINE 36 6.000 0.000
EACH 0.000 0.00
1,358.65000 0.000 0.00
1427 MATERIAL ALLOWANCE LIGHT FIXTURES SH1 0.000
EACH 0.000 0.00
548.00000 0.000 0.00
1430 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48 16,041.000 8,021.000
SF 0.000 0.00
35.00000 8,021.000 280,735.00
1430 MATERIAL ALLOWANCE PRESRESS CONC. BOX (DEPTH 32' THRU 0.000
SF 0.000 0.00
24.98000 0.000 0.00
1430 MATERIAL ALLOWANCE PRESRESS CONC. BOX (DEPTH 32' THRU 0.000
48"
SF 0.000 0.00
24.98000 0.000 0.00
1761 700-70034 F/A ELECTRICAL CONDUIT CAPS MCR 1 195.510 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0301 CURRENT AMT$ 1,317,532.50 100,446.30 $ 589,236.35
CAT NO0302 STRUCTURE D-17-DY
1435 202-00027 *REMOVAL OF RIPRAP MOVED TO ROADWAY CATEGORY 0.000 0.000
3% 0.000 0.00
2.00000 0.000 0.00
1436 202-00400 REM BRIDGE REMOVAL OF BRIDGE D-17-R PLANNED TO BE 1.000 0.000
UNDER CATEGORY 0302
EACH 0.000 0.00
30,000.00000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN 10/10/2002

PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 STRUCTURE D-17-DY

1440 206-00000 *STRUCTURE EXCAVATION 5,989.000 4,492.000
CcYy 0.000 0.00
4.20000 4,492.000 18,866.40
1445 206-00100 *STRUCTURE BACKEFILL (CLASS 1) 3,502.000 0.000
(A% 0.000 0.00
16.50000 0.000 0.00
1450 206-00200 *STRUCTURE BACKFILL (CLASS 2) 128.000 0.000
CcYy 0.000 0.00
8.50000 0.000 0.00
1455  206-00360 MECHANICAL REINFORCEMENT OF SOIL 3,062.000 0.000
(A% 155.000 1,860.00
12.00000 155.000 1,860.00
1460 206-00520 FILTER MATERIAL (CLASS B) 1,550.000 0.000
CcYy 155.000 7,440.00
48.00000 155.000 7,440.00
1461 206-01750 SHORING CMO NO. 4 SC0O29 0.000 0.000
LS 0.000 0.00
394,500.00000 0.000 0.00
1462  900-00006 ADDED ITEM (DOLLAR)/ CMO NO. 4 SCO29 /D PAYMENT -4,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1465 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 495.360 0.000
TON 0.000 0.00
43.50000 0.000 0.00
1470  420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 2,928.000 0.000
SY 0.000 0.00
2.65000 0.000 0.00
1475 503-00024 *DRILLED CAISSON (24 INCH) 444.000 444.300
LF 0.000 0.00
55.00000 444.300 24,436.50
1480 503-00048 *DRILLED CAISSON (48 INCH) 377.000 377.000
LF 0.000 0.00

159.00000 377.000 59,943.00
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PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF  ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0302 STRUCTURE D-17-DY
1485 504-04410  *BLOCK FACING 6,770.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
1490 506-00206  *RIPRAP (6 INCH) 652.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
1495 512-00101  BEARING DEVICE (TYPE I) 12.000 12.000
EACH 0.000 0.00
925.00000 12.000 11,100.00
1500 515-00120  *WATERPROOFING (MEMBRANE) 2,920.000 0.000
sy 0.000 0.00
7.79000 0.000 0.00
1505 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 160.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
1510 601-01000  *CONCRETE CLASS B 38.900 0.000
cy 0.000 0.00
450.00000 0.000 0.00
1515 601-03040  *CONCRETE CLASS D (BRIDGE) 1,688.700 96.000
cy 1,422.000 355,500.00
250.00000 1,518.000 379,500.00
1516 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR REF. #151 5 -310.000 0.000
ITEM 601 CONC. CL D (BRIDGE)
DoL -310.000 -310.00
1.00000 -310.000 -310.00
1520 601-05040  *CONCRETE CLASS S (BRIDGE) MCR LINE #73 566.200 484.000
cy 131.100 98,325.00
750.00000 615.100 461,325.00
1520 MATERIAL ALLOWANCE DUCT 0.000
LF 0.000 0.00
0.62300 0.000 0.00
1520 MATERIAL ALLOWANCE TUB GIRDERS 0.000
cy 0.000 0.00
402.15000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE D-17-DY
1520 MATERIAL ALLOWANCE TUB GIRDERS 0.000
cY 0.000 0.00
402.15000 0.000 0.00
1520 MATERIAL ALLOWANCE ADDITIONAL DUCT 0.000
LF 0.000 0.00
0.11500 0.000 0.00
1525 601-40301 *STRUCTURAL CONCRETE COATING 15,147.000 0.000
SF 0.000 0.00
0.61000 0.000 0.00
1530 602-00000 *REINFORCING STEEL 267,663.000 5,402.000
LB 241,725.000 111,193.50
0.46000 247,127.000 113,678.42
1535 602-00020 *REINFORCING STEEL (EPOXY COATED) 262,499.000 27,124.000
LB 225,735.000 133,183.65
0.59000 252,859.000 149,186.81
1540 603-50015 15 INCH PLASTIC PIPE 354.000 314.000
LF 0.000 0.00
34.00000 314.000 10,676.00
1545 603-50018 18 INCH PLASTIC PIPE 89.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1550 604-25000 *VANE GRATE INLET SPECIAL 4.000 0.000
EACH 0.000 0.00
2,480.00000 0.000 0.00
1555 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 749.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1560 607-53005 *FENCE CHAIN LINK (SPECIAL) MCR LINE 84 SCO 136 0.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1560 MATERIAL ALLOWANCE CHAIN LINK (SPECIAL) 0.000
LF 0.000 0.00
36.84280 0.000 0.00
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PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE D-17-DY
1562 900-00006 ADDED ITEM (DOLLAR)/ F/A VINYL FENCE STR D-17-DY 0.000 0.000
SCO110
DOL 0.000 0.00
1.00000 0.000 0.00
1563 700-70034 F/A VINYL FENCE STR. D-17-DY MCR 1 44,576.110 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1565 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000 0.000
SF 0.000 0.00
4.25000 0.000 0.00
1570 613-00200 *2 INCH ELECTRICAL CONDUIT 2,953.000 53.000
LF 1,986.000 10,069.02
5.07000 2,039.000 10,337.73
1575 613-00400 *4 INCH ELECTRICAL CONDUIT 1,734.000 0.000
LF 1,324.000 26,837.48
20.27000 1,324.000 26,837.48
1577 613-76150 LUMIN METAL HALIDE (WT) (150 W) MCR 1 LINE 36 8.000 0.000
EACH 0.000 0.00
1,358.65000 0.000 0.00
1580 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 9,225.000 0.000
MKFT 8,118.000 97,416.00
12.00000 8,118.000 97,416.00
1580 MATERIAL ALLOWANCE STAND ANCHORS 48.000
EACH -42.214 -28,705.25
680.00000 5.786 3,934.48
1580 MATERIAL ALLOWANCE DUCT 6,967.951
EACH -6,967.951 -5,100.54
0.73200 0.000 0.00
1580 MATERIAL ALLOWANCE DUCT 1,229.553
EACH -1,229.553 -934.46
0.76000 0.000 0.00
1585 618-05030 *PRESTRESSED CONCRETE UNIT (SPECIAL) MCR LINE # 75 1,149.000 1,143.000
LF 0.000 0.00
480.00000 1,143.000 548,640.00
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PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE D-17-DY
1585 MATERIAL ALLOWANCE DUCT 0.000
LF 0.000 0.00
0.62400 0.000 0.00
1585 MATERIAL ALLOWANCE TUB GIRDERS 0.000
LF 0.000 0.00
268.20000 0.000 0.00
1585 MATERIAL ALLOWANCE ADDITIONAL DUCT 0.000
LF 0.000 0.00
0.11500 0.000 0.00
1585 MATERIAL ALLOWANCE STRAND ANCHORS 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
CAT 0302 CURRENT AMT$ 2,466,356.22 $ 806,774.40 $ 1,924,867.82
CAT NOO0303 STRUCTURES WALLS D-17-(C,G,D, AND H)
1590 202-00400 *REMOVAL OF BRIDGE MOVED TO 0302 CATEGORY 0.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
1595 206-00000 *STRUCTURE EXCAVATION 25,808.000 1,031.000
cY 0.000 0.00
4.20000 1,031.000 4,330.20
1600 206-00100 *STRUCTURE BACKFILL (CLASS 1) 17,554.000 0.000
cY 0.000 0.00
16.50000 0.000 0.00
1600 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
2.81800 0.000 0.00
1600 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
3.60000 0.000 0.00
1605 206-00360 MECHANICAL REINFORCEMENT OF SOIL 7,005.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 72
PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 STRUCTURES WALLS D-17-(C,G,D, AND H)
1610 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,797.000 0.000
53% 0.000 0.00
2.50000 0.000 0.00
1615 504-04410 *BLOCK FACING 19,820.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
1615 MATERIAL ALLOWANCE BLOCK, REINF, MEMBRANE, FABRIC 0.000
SF 0.000 0.00
6.93929 0.000 0.00
1620 506-00206 *RIPRAP (6 INCH) 1,135.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
1625 601-01000 *CONCRETE CLASS B 55.900 0.000
cY 0.000 0.00
450.00000 0.000 0.00
1630 602-00000 *REINFORCING STEEL 185.000 0.000
LB 0.000 0.00
0.46000 0.000 0.00
CAT 0303 CURRENT AMT$ 782,747.20 0.00 $ 4,330.20
CAT NOO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-( Y.Z)
1635 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
1640 206-00000 *STRUCTURE EXCAVATION 17,240.000 8,449.000
cY 176.000 739.20
4.20000 8,625.000 36,225.00
1645 206-00100 *STRUCTURE BACKFILL (CLASS 1) 10,082.000 6,371.000
cY 0.000 0.00
16.50000 6,371.000 105,121.50
1650 206-00200 *STRUCTURE BACKFILL (CLASS 2) 59.000 0.000
cY 0.000 0.00
8.50000 0.000 0.00
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PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-(  Y,Z)

1655 206-00360 MECHANICAL REINFORCEMENT OF SOIL 5,763.000 1,899.000
CcYy 1,026.000 12,312.00
12.00000 2,925.000 35,100.00
1660 206-00520 FILTER MATERIAL (CLASS B) 1,786.000 0.000
CcYy 1,026.000 49,248.00
48.00000 1,026.000 49,248.00
1665 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 355.600 0.000
TON 0.000 0.00
45.50000 0.000 0.00
1670 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,077.000 179.000
SY 0.000 0.00
2.65000 179.000 474.35
1675 502-11274 STEEL PILING (HP 12X74) 1,575.000 753.000
LF 0.000 0.00
25.00000 753.000 18,825.00
1676 502-11274 STEEL PILE (HP 12X74) ITEM 502 PILING CUT-OFFS 171.000 131.000
LF 0.000 0.00
20.00000 131.000 2,620.00
1680 504-04410 *BLOCK FACING 10,050.000 4,160.000
SF 0.000 0.00
11.00000 4,160.000 45,760.00
1685 506-00206 *RIPRAP (6 INCH) 222.000 40.000
(A% 0.000 0.00
40.00000 40.000 1,600.00
1690 509-00001 STRUCTURAL STEEL (GALVANIZED) MCR 1 628.000 0.000
LB 0.000 0.00
4.50000 0.000 0.00
1695 515-00120 *WATERPROOFING (MEMBRANE) 1,782.000 0.000
SY 0.000 0.00
7.79000 0.000 0.00
1700 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 256.000 0.000
LF 0.000 0.00

100.00000 0.000 0.00
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UNIT PRICE
CAT NOO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-( Y.Z)
1700 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
59.94530 0.000 0.00
1705 601-01000 *CONCRETE CLASS B 44.100 31.000
cY 0.000 0.00
450.00000 31.000 13,950.00
1710 601-03040 *CONCRETE CLASS D (BRIDGE) 890.800 108.000
CY 138.000 34,500.00
250.00000 246.000 61,500.00
1711 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR CONCCLD STFR -8,750.000 0.000
D-17-CR
DOL 0.000 0.00
1.00000 0.000 0.00
1715 601-40301 *STRUCTURAL CONCRETE COATING 11,132.000 0.000
SF 0.000 0.00
0.61000 0.000 0.00
1720 602-00000 *REINFORCING STEEL 69,899.000 1,058.000
LB 0.000 0.00
0.46000 1,058.000 486.68
1725 602-00020 *REINFORCING STEEL (EPOXY COATED) 105,559.000 43,507.000
LB 0.000 0.00
0.59000 43,507.000 25,669.13
1730 603-50015 15 INCH PLASTIC PIPE 133.000 0.000
LF 73.000 2,482.00
34.00000 73.000 2,482.00
1735 606-10700 *BRIDGE RAIL TYPE 7 856.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1740 613-00100 *1 INCH ELECTRICAL CONDUIT 25.000 25.000
LF 26.000 316.16
12.16000 51.000 620.16
1745 613-00200 *2 INCH ELECTRICAL CONDUIT 213.000 0.000
LF 0.000 0.00
5.07000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-( Y.Z)
1750 613-00300 *3 INCH ELECTRICAL CONDUIT 736.000 0.000
LF 125.000 2,027.50
16.22000 125.000 2,027.50
1755 613-00400 *4 INCH ELECTRICAL CONDUIT 213.000 0.000
LF 0.000 0.00
20.27000 0.000 0.00
1757 613-76150 LUMIN METAL HALIDE (WT) (150 W) MCR 1 LINE 36 4.000 0.000
EACH 0.000 0.00
1,358.65000 0.000 0.00
1757 MATERIAL ALLOWANCE LIGHT FIXTURES SH1 0.000
EACH 0.000 0.00
548.00000 0.000 0.00
1760 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48 16,160.000 8,075.000
SF 0.000 0.00
35.00000 8,075.000 282,625.00
1760 MATERIAL ALLOWANCE BOX GIRDER 0.000
SF 0.000 0.00
26.48000 0.000 0.00
1760 MATERIAL ALLOWANCE BOX GIRDER 0.000
SF 0.000 0.00
26.48000 0.000 0.00
1760 MATERIAL ALLOWANCE BOX GIRDER 0.000
SF 0.000 0.00
25.83000 0.000 0.00
1762 700-70130 F/A REPAIR RECONS IMPERV MEMBR MCR 1 10,674.110 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0304 CURRENT AMT$ 1,625,842.05 101,624.86 $ 684,334.32
CAT NO0305 STRUCTURE D-17-EF
1765 206-00000 *STRUCTURE EXCAVATION 4,402.000 2,565.000
cY 0.000 0.00
4.20000 2,565.000 10,773.00
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CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STRUCTURE D-17-EF

1770 206-00100  *STRUCTURE BACKFILL (CLASS 1) 1,236.000 893.000
cy 0.000 0.00
16.50000 893.000 14,734.50
1775 507-00000  CONCRETE SLOPE AND DITCH PAVING 91.300 0.000
cy 0.000 0.00
265.00000 0.000 0.00
1780 601-03030  *CONCRETE CLASS D (BOX CULVERT) 1,161.000 719.900
cy 0.000 0.00
180.00000 719.900 129,582.00
1785 602-00000  *REINFORCING STEEL 221,580.000 153,140.000
LB 0.000 0.00
0.46000 153,140.000 70,444.40
1790 602-00020  *REINFORCING STEEL (EPOXY COATED) 50,378.000 49,097.000
LB 0.000 0.00
0.59000 49,097.000 28,967.23
CAT0305  CURRENTAMTS$  403,706.72 $ 000 $  254,501.13

CAT NOO0306 STRUCTURE D-17-EG

1794 206-00510 *FILTER MATERIAL (CLASS A) 1,127.000 0.000
CcY 0.000 0.00
35.00000 0.000 0.00
1795 206-00000 *STRUCTURE EXCAVATION 4,938.000 806.000
CY 0.000 0.00
4.20000 806.000 3,385.20
1800 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,037.000 187.000
CcY 0.000 0.00
16.50000 187.000 3,085.50
1805 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,992.000 290.000
SY 0.000 0.00
2.00000 290.000 580.00
1808 506-00212 RIPRAP (12 INCH) ADD TO STR. D-17-EG 162.000 0.000
CcY 0.000 0.00

40.00000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STRUCTURE D-17-EG
1810 506-00218 *RIPRAP (18 INCH) DELETED BY FM 105 0.000 0.000
cY 0.000 0.00
41.00000 0.000 0.00
1810 MATERIAL ALLOWANCE RIPRAP 22.000
cY 0.000 0.00
12.21000 22.000 268.62
1815 507-00000 CONCRETE SLOPE AND DITCH PAVING DELETED BY FM 1 05 0.000 0.000
cY 0.000 0.00
265.00000 0.000 0.00
1820 601-03030 *CONCRETE CLASS D (BOX CULVERT) 1,347.000 178.500
cY 0.000 0.00
180.00000 178.500 32,130.00
1825 602-00000 *REINFORCING STEEL 284,256.000 44,000.000
LB 0.000 0.00
0.46000 44,000.000 20,240.00
1830 602-00020 *REINFORCING STEEL (EPOXY COATED) 33,300.000 2,151.000
LB 0.000 0.00
0.59000 2,151.000 1,269.09
1832 900-00006 ADDED ITEM (DOLLAR)/ SCO111 F/A VINYL FENCE STR. 0.000 0.000
D-17-EG CBC
DOL 0.000 0.00
1.00000 0.000 0.00
1833 700-70034 F/A VINYL FENCE STR. D-17-EG MCR 1 1,995.740 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2085 700-70034 F/A D-17-EG BOX CULV FORMS AT RR MCR L72 43,541.820 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0306 CURRENT AMT$ 526,161.42 0.00 $ 60,958.41
CAT NO0307 STRUCTURES D-17-(DR, DQ)
1835 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 78
PCN: 11925-BID ESTIMATE RUN 10/10/2002
PROJECT: IM 0253-151 ESTIMATE NO: 0012 17:29:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0307 STRUCTURES D-17-(DR, DQ)
1836 202-00027 *REMOVAL OF RIPRAP REMOVAL OF RIPRAP ENTERED IN 76.000 0.000
INCORRECT CATEGORY
53% 0.000 0.00
2.00000 0.000 0.00
1840 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.250
LS 0.000 0.00
8,000.00000 0.250 2,000.00
1845 206-00000 *STRUCTURE EXCAVATION 4,485.000 1,436.000
cY 0.000 0.00
4.20000 1,436.000 6,031.20
1850 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,420.000 103.000
cY 0.000 0.00
16.50000 103.000 1,699.50
1855 206-00510 *FILTER MATERIAL (CLASS A) 846.000 295.000
cY 0.000 0.00
35.00000 295.000 10,325.00
1860 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 2,352.000 456.000
SY 0.000 0.00
2.00000 456.000 912.00
1865 506-00209 *RIPRAP (9 INCH) 206.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
1865 MATERIAL ALLOWANCE RIPRAP 105.000
cY 0.000 0.00
12.21000 105.000 1,282.05
1865 MATERIAL ALLOWANCE RIPRAP 85.000
cY 0.000 0.00
24.01000 85.000 2,040.85
1870 506-00212 *RIPRAP (12 INCH) 222.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
1870 MATERIAL ALLOWANCE RIPRAP 99.000
cY 0.000 0.00
12.21000 99.000 1,208.79
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0307 STRUCTURES D-17-(DR, DQ)
1870 MATERIAL ALLOWANCE RIPRAP 100.000
cY 0.000 0.00
24.01000 100.000 2,401.00
1875 509-00000 STRUCTURAL STEEL 128.000 0.000
LB 0.000 0.00
10.50000 0.000 0.00
1880 601-03030 *CONCRETE CLASS D (BOX CULVERT) 1,497.100 362.400
cY 0.000 0.00
180.00000 362.400 65,232.00
1885 602-00000 *REINFORCING STEEL 302,276.000 56,662.000
LB 0.000 0.00
0.46000 56,662.000 26,064.52
CAT 0307 CURRENT AMT$ 542,721.96 $ 0.00 $ 119,196.91
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1890 620-00005 *FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
55,000.00000 1.000 55,000.00
1895 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1900 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,400.00000 2.000 8,800.00
CAT 0400 CURRENT AMT$ 108,800.00 $ 0.00 $ 108,800.00

PROJECT TOTAL CURRENT AMT $61,609,799.19

$ 2,770,250.78

$19,045,004.72



